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}Subclause 8.3. - Programme



Issue of Tender                                    Submission                              8.1.Commencement

Document of the Tender Date

28 days 

1 ééééééééé    2

Tender Work

Programme Programme

TENDER PERIOD



}Tender Programme

}Work Programme



}The order in which the Contractor intends to 
carry out the works

}Each of these stages for work by each 
nominated Subcontractors (Clause 5)

}The sequence and timing of inspections and 
testes 

}Supporting Report (methods, details)





}Engineer notice Programme fails to comply  

- With the Contract

- Actual progress 

Contractor must submit a revised programme



}As - Planned  v  As ðBuilt

}Impacted As ðPlanned

}Collapsed As ðBuilt

}Time Impact Analysis



EoT = Difference  in time between duration  

(Employer delays events)

}Duration As ðPlanned

Activity

(Activities)

Original Programme

}Duration As ðBuilt
Same Activity

(Same Activities)
As ðBuilt Programme



EoT = The period between CD from As ðPlanned 

programme and CD from Impacted As ðPlanned 
programme

Adds an identified excusable delay event (events), 
either as a separate activity (activities), or onto the 
duration of an existing activity (activities), into the 
As ðPlanned programme New Completion 
Date (Impacted As ðPlanned programme )


